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DIGEST:

Where contractor agreed with Forest Service (FS) to
termination of timber sale contract which lacked termi-
nation for convenience clause, after it was determined
that cutting timber would be detrimental to enviromment,
on condition he be reimbursed for out-of-pocket expenses,
settlement is approved since, authority to terminate in
these circumstances has long been recognized by courts
~and our Office. Concomitant with settlement, FS should
obtain binding release with respect to any future claims.

This is a request by the Deputy Assistant Secretary of the
Department of Agriculture that our Office concur with its recom-
mendation for the proposed settlement for the termination of timber
sale contract No. 01028-8, dated May 10, 1972, awarded to Hoff
Lumber Company by the Forest Service, Boise National Forest Office.

The record discloses that, subsequent to the award and formal
execution of the contract, but prior to any actual timber cutting
thereunder by the company, representatives of the Forest Service
determined that to permit the company to perform the contract in
the designated sale area would have a detrimental effect on the
environment.

The District Forest Ranger maintains that the timber sale
contract was not fully evaluated in regards to the adverse effect
that it would cause. The timber to be cut is at elevations above
7,000 feet. At this elevation the soil is extremely thin and
removal of the forest canopy would create very dry conditions.
There are wet, boggy areas that would be altered because of the
timber removal. This would, in turn, destroy the elk wallows.

A flood in June 1974 destroyed a bridge which would have to be
replaced if the logging were allowed. The Forest Service has

determined that the benefits to be gained do not outweigh the

adverse effect the logging would have on the environment.

_ By letter of May 19, 1975, the contractor proposed a settle-
ment in the amount of $1,495. The proposed settlement consists
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of the following out-of-pocket expenses incurred by the contractor:

a deposit of $1,200 representing the first payment toward the total
sale price, interest the contractor has paid to obtain the bid deposit,
and the cost of maintaining the required performance bond from the con-
tract date to ‘the date of settlement.

Timber sale contract No. 01028-8 does not contain any provision
authorizing the Government to terminate the contract in the public
interest without the consent of the purchaser. The authority of a
contracting agency of the Government to terminate a contract for
the Government's interest and to enter into an agreement with the
contractor for the settlement of his claims arising out of such
termination has long been recognized by the courts and by our
Office. 44 Comp. Gen. 466, 468 (1965); United States v. Corliss

. Steam-Engine Company, 91 U.S. 321 (1875).

- We recommend that, concomitant with the settlement, the Forest
Service obtain an effective and binding release from the Hoff Lumber
Company with respect to any future claims arising out of the contract
termination.
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